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CERTIFIED
Ref: 635-0D-104 27 December 1965
Post Office Box 8031
Southwest Station
Washington, D.C. 20024
25X1 ; Subject: | |Progress Report - October/November '65
- Project No. 635
Gentlemen,
In accordance with contract provisions on the above project,
we are enclosing three (3) copies of Progress Report 25X1
on Project 635 for the period 8 October through 30 November 1965,
Very truly yours,
25X1
-

Executive Vice President

LHB/de
Fnc: 3
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635 PROGRESS REPORT

Period Covered: 8 October. — 30 November 1965
Document No.: OD=-102

Dated: ’ 21 December 1965

STATUS

The 635 design effort is oréanized in four phases:

- 1) Preliminary Design and Engineering
2) Layout
3) Detailing
4) Assembly Drawings

The first, or preliminary design and engineering phase,
is intended to establish exactly whatxis going to be built and
obtain complete agreement with the customer on performance speci-
fications. As of the end of November this phase is approximately

25% complete.

The [::::]'versatile microscope to be furnished as part

of the contract was received but was damaged in transit.

PROBLEM AREAS

Damaged microscope.

PROJECTED_ WORIZ FOR DECEMBER

It is intended that the preliminary design stage will
be completed and the layout phase 25% completed. No detailing
will be started.
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SUMMARY OF CORRESPONDENCE BETWEEN | | AND_CUSTOMER 25X1
Telephone conversation of 29 November 1965 between E.D.
25X1 and[::::::::] Upon receipt of the damaged[_____wversatile micro- 25X1
scope and mount, E.D. was notified by E.D. advised 25X1
25X1 [:::::::] to hold microscope and packing materials until further
notice.
25X1 letter #1176, 12/3/65 - a letter was
sent to the contracting officer by advising that 25X1
25X microscope was in an unuseable condition and requesting

instructions for its disposition.

FINANCTIAT, REPORT

Financial report for November is included.
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